COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2016

ESTI MATE SUMVARY 14:51: 21
CONTI D C20655 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20655- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 75 WORK DAYS
US 85 RESURFACI NG MP 240- 246 SOUTHBOUND PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. NH0853- 099
US 85 RESURFACI NG MP 240-246 S
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 11/ 04/ 2016 DATE TI ME STARTED 05/ 07/ 2016
3609 N. COUNTY ROAD 13 DATE LET 03/ 24/ 2016 DATE WRK BEGAN
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 05/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,529, 976.50 PARTI Cl PATI NG $ 3,792, 308.96 $ 505, 951. 47
AWARD PROJECT AM: $  4,234,332.00 NONPARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 83. 729% TOTAL EARNI NGS 3,792, 308. 96 505, 951. 47
FUNDS AVAI LABLE: $ 737, 667.54 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,792, 308. 96 505, 951. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE -63,514. 98 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,728, 793.98 505, 951. 47
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,728,793.98 505, 951. 47
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 505, 951. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20655 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20655-BI D ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHO853- 099 ESTI MATE NO 0003 14: 51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 280. 000 0. 000
EACH 280. 000 1, 400. 00
5. 00000 280. 000 1, 400. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 28, 384. 000 26, 386. 000
Sy 1, 998. 000 7,992. 00
4. 00000 28, 384. 000 113, 536. 00
0015 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2, 000. 000 1, 925. 000
SY 0. 000 0. 00
35. 00000 1, 925. 000 67, 375. 00
0020 202-00250 Renoval of Pavement Marking 24, 590. 000 0. 000
SF 24,590. 000 36, 885. 00
1. 50000 24,590. 000 36, 885. 00
0025 202-01130 *Renoval of Quardrail Type 3 132. 000 0. 000
LF 132. 000 1, 584. 00
12. 00000 132. 000 1, 584. 00
0030 208-00035 Aggr egat e Bag 40. 000 0. 000
LF 40. 000 600. 00
15. 00000 40. 000 600. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 80. 000 8, 000. 00
100. 00000 80. 000 8, 000. 00
0045 208- 00206 Erosi on Control Supervisor 30. 000 0. 000
DAY 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
0050 304- 06009 Aggregate Base Course (C ass 6) (Special) 3, 655. 000 0. 000
TON 2,376. 050 57, 025. 20
24. 00000 2,376. 050 57, 025. 20
0055 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 870. 490 605. 940
TON 264. 550 39, 682. 50

150. 00000 870. 490 130, 573. 50



CONTI D C20655 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20655-BI D ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NH0853- 099 ESTI MATE NO 0003 14:51: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403- 05000 Hot M x Asphalt (Reflective Crack Interlayer) 8, 300. 000 7,564. 130
TON 0. 000 0. 00
170. 00000 7,564. 130 1, 285, 902. 10
0065 403-34861 *Hot Mx Asphalt (G ading SX) (100) (PG 70-28) 21, 000. 000 15, 438. 430
TON 1, 327. 490 92, 924. 30
70. 00000 16, 765. 920 1,173, 614. 40
0070 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 78. 000 0. 000
LF 78. 000 3, 900. 00
50. 00000 78. 000 3, 900. 00
0075 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0080 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 2,800. 00
2, 800. 00000 1. 000 2,800. 00
0085 612-00001  *Delineator (Type I) 111. 000 0. 000
EACH 111. 000 3, 330. 00
30. 00000 111. 000 3, 330. 00
0090 612-00002  *Delineator (Type I1) 139. 000 0. 000
EACH 139. 000 4, 865. 00
35. 00000 139. 000 4, 865. 00
0095 612-00003  *Delineator (Type I11) 65. 000 0. 000
EACH 39. 000 1, 560. 00
40. 00000 39. 000 1, 560. 00
0096 614-73005 Piezo (Elec)(CL Il) CO #3 Cctober MCR 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0100 614-80385 *Runble Strip 20, 000. 000 0. 000
LF 11, 280. 000 3,948. 00
0. 35000 11, 280. 000 3,948. 00
0105 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
280, 000. 00000 1. 000 280, 000. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20655- Bl D ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NHO853- 099 ESTI MATE NO 0003 14:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0106 626-00100  Mbbilization (w o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
700. 00000 0. 000 0. 00
0110 626-01104 Public Information Services (Tier 1V) 1. 000 0. 200
LS 0. 800 9, 600. 00
12, 000. 00000 1. 000 12, 000. 00
0115 627-00008 Modi fi ed Epoxy Pavenent Marking 266. 000 0. 000
GAL 253. 930 35, 550. 20
140. 00000 253. 930 35, 550. 20
0120 627-00011 Pavenent Marking Paint (\Waterborne) 800. 000 533. 450
GAL 21.000 1,113. 00
53. 00000 554. 450 29, 385. 85
0125 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 019. 000 0. 000
SF 1, 019. 000 22,418. 00
22. 00000 1, 019. 000 22,418. 00
0130 627-30410 Pref ornmed Thernopl astic Pavenent Marking (Xwal k- St op 400. 000 0. 000
Li ne
) SF 400. 000 7,200. 00
18. 00000 400. 000 7,200. 00
0135 630-00000  *Fl aggi ng 2, 000. 000 1, 521. 500
HOUR 414. 000 10, 350. 00
25. 00000 1, 935. 500 48, 387. 50
0140 630- 00007 *Traffic Control Inspection 84. 000 59. 000
DAY 25. 000 2, 750. 00
110. 00000 84. 000 9, 240. 00
0145 630-00012 *Traffic Control Managenent 80. 000 38. 000
DAY 16. 000 16, 000. 00
1, 000. 00000 54. 000 54, 000. 00
0150 630-00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0155 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 1. 600 960. 00
600. 00000 3. 600 2,160. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20655-BI D ESTI MATE RUN 12/ 12/ 2016
PRQJECT: NH0853- 099 ESTI MATE NO 0003 14:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 3. 900 487. 50
125. 00000 5. 400 675. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 14. 000
EACH 11. 200 560. 00
50. 00000 25. 200 1, 260. 00
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 107. 000 46. 000
EACH 50. 300 3,772.50
75. 00000 96. 300 7,222.50
0175 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 5. 000
EACH 4.000 320. 00
80. 00000 9. 000 720. 00
0180 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 4, 800. 00
4, 000. 00000 2.700 10, 800. 00
0185 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 1. 300 1, 300. 00
1, 000. 00000 1. 800 1, 800. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 4. 000
EACH 6. 800 340. 00
50. 00000 10. 800 540. 00
0195 630- 80390 *Channel i zi ng Devi ce (Special) 250. 000 115. 000
EACH 110. 000 2, 750. 00
25. 00000 225. 000 5, 625. 00
0200 630-80393 *Stackabl e Vertical Panels 26. 000 12. 500
EACH 10. 900 327.00
30. 00000 23. 400 702. 00
0205 630-80520 Mobi | e Pavenent Marking Zone 5. 000 0. 000
DAY 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0210 630-85041 *Mobi | e Attenuator 85. 000 38. 000
DAY 16. 000 8, 000. 00
500. 00000 54. 000 27, 000. 00



CONTI D C20655 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20655-BI D ESTI MATE RUN 12/ 12/ 2016
PRQIECT: NHO853- 099 ESTI MATE NO 0003 14:51: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0215 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 23,817. 470
FA -23,817. 470 -23,817. 47
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
FA 43, 316. 560 43, 316. 56
1. 00000 43, 316. 560 43, 316. 56
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 220, 000. 000 152, 049. 970
FA 0. 000 0. 00
1. 00000 152, 049. 970 152, 049. 97
0240 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 800. 000 800. 00
1. 00000 800. 000 800. 00
0245 700- 70025 F/' A Quality Incentive Paynent 115, 000. 000 0. 000
FA 79, 858. 180 79, 858. 18
1. 00000 79, 858. 180 79, 858. 18
CAT 0200 CURRENT AMI  $ 4,477,976.50 % 505, 951. 47 $ 3, 740, 308. 96
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0255 620- 00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 52, 000. 00 $ 0.00% 52, 000. 00
PRQIECT TOTAL CURRENT AMI $ 4,529,976.50 % 505, 951. 47 $ 3, 792, 308. 96



